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The 3D Elevation Program Initiative Plan 

Prospectus 
A 3D Elevation Program (3DEP) initiative to collect high quality light detection and ranging (lidar), data in 
the conterminous U.S. (CONUS), Hawaii, and the U.S Territories; and interferometric synthetic aperture 
radar (ifsar) data in Alaska; and to create elevation data products (figure 1) and services over eight years 
is being undertaken by the U.S. Federal Government. The initiative includes Federal agencies, States, 
and Tribal partners who will work together to build on the success of existing programs. The 3DEP 
initiative is far reaching as it strives to address the needs of the Nation through a partnership 
framework. The governance structure includes an executive oversight committee and a multi-agency 
coordinating committee. The U.S. Geological Survey (USGS) is leading the initiative that calls for funding 
to be increased to $146 million annually, returning more than $690 million annually in new benefits to 
the private sector directly, and to citizens through improved government program services. Current 
investments in publically available lidar and ifsar data are approximately $50 million annually by all 
funding organizations. These funding levels are insufficient to achieve the objectives of national 
elevation data coverage or the benefits that would come from 3DEP.    

    A National Enhanced Elevation Assessment (NEEA) study identified more than 600 requirements for 
3D elevation data to address the mission critical requirements of 34 Federal agencies, all 50 states and 
for a sample of private sector companies, Tribes, and local governments. Many requirements were 
identified where high quality 3D elevation products are needed but would never be affordable if the 
data had to be acquired to solely meet a specific need. For example, the wind power industry requires 
large volumes of very high quality surface data over large areas to plan for wind farms and to determine 
ideal placement of wind turbines. It would be inconceivable to think that this industry could fund the 
acquisition of high quality lidar data to solely support that purpose. Yet, when all of the needs for other 
applications are considered in these same areas, a national program is more than justified. The NEEA 
study identifies many applications that are similar to the wind energy example. In contrast, funding for 
data collection today comes from agencies in the Federal government and in states where mission 
specific needs are driving data acquisitions. While this is strategy has benefitted individual projects and 
programs, it cannot comprehensively address the needs or achieve the benefits as documented in the 
NEEA report.     

Figure 1. The lidar classified point cloud on the left and Digital Elevation Model (DEM) on the right are of a residentail 
community in Norfolk, Virgina. The trees and homes can be seen in the lidar image. The DEM is of the bare earth with 
trees and structures removed. The elevation is color coded by elevation, clearly showing the earthen flood control 
structure in red and the lower elevation residential streets in green. Images courtesy of Dewberry, Inc. 
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     Many have asked the question about funding and whether or not a program of this scope could be 
achieved. They have also asked whether or not funds that have been historically directed to very 
mission specific needs are going to be compromised. More specifically, they want to know if 3DEP will 
meet their needs if they pool their limited resources to meet the goal of a national program. It is clear 
that to meet the goal to acquire data over the entire country in eight years that investments will need to 
increase. It is estimated that the production rates will need to increase by three fold in order to 
accomplish this. Improved program efficiencies and advancements in technology to increase data 
collection rates will help. The 3DEP initiative will achieve a 25 percent efficiency gain by moving toward 
larger projects where data collection costs are inherently lower. In order to create the level of 
participation from cooperating agencies, and to assure that mission needs can be addressed, the 
initiative proposes to: 

1. Increase overall investments through budget and other initiatives in order to provide more 
incentives for partner participation. 

2. Assure that the mission needs of partner agencies and states are addressed by incorporating 
their requirements into the three year planning strategy. 

3. Acknowledge that participation in 3DEP is voluntary and that it will not always be possible to 
address every need. Individual agencies will, at times, collect mission specific data to address 
time sensitive or product specific needs. 

4. Achieve efficiencies and lower costs through larger area acquisition projects. 
5. Manage 3D elevation data and make it freely available for everyone. 

 
     The USGS is the Office of Management and Budget (OMB), designated lead Federal agency for 
terrestrial elevation data (OMB Circular A-16). The 3DEP initiative is designed to fulfill that coordination 
responsibility and to assure that as a Nation, we are addressing the needs of government. This role 
cannot be met by USGS alone and the 3DEP initiative should not be considered to be solely a USGS 
activity. From the beginning, partnerships with Federal agencies, States, and Tribes have been a 
cornerstone of the planning and initiative development process. The program initiative strives to build 
on the historical success of the cooperative National Digital Elevation Program and other programs in 
the Federal government and State agencies. 

Background 
The USGS, as the lead Federal agency for terrestrial elevation data, has managed the National Elevation 
Dataset (NED) and coordinated its activities through the National Digital Elevation Program (NDEP). The 
NED has represented the standard of quality for elevation data in the United States for more than 15 
years. Today, new elevation data are acquired using modern technologies to replace elevation data that 
are on average more than 30 years old. Through the efforts of the NDEP, a project-by-project data 
acquisition approach has resulted in improved, publicly available data for 30 percent of the 
conterminous United States and 15 percent of Alaska over the past 13 years (figure 2). 
     While the NDEP efficiently coordinates among Federal agencies and other partners, the rate of data 
collection and the typical project specifications are insufficient to address many data requirements of 
government, the private sector, and others. Technologies for collecting and managing elevation data 
have changed significantly. Lidar and ifsar data have made it feasible to collect large quantities of data 
that map the earth’s surface, including infrastructure and vegetation. These technology changes create 
an opportunity to address a wider range of needs and a challenge to modernize the way USGS defines 
and carries out its mapping activities. The potential to address requirements for natural hazards 
assessment and mitigation, natural resource conservation, infrastructure development, agricultural 
production, national security and environmental protection, and other applications requires a fresh 
perspective. An ambitious 3DEP initiative by USGS and partner Federal, State, Tribal, and private 
organizations, is responding to these needs. 3DEP represents a significant opportunity to support the 
Nation’s resource managers, scientists, and environmental professionals. They will increase the 
efficiency of government programs and advance technologies for key industries such as precision 
agriculture and alternative energy development. The need for 3DEP is well supported by a yearlong 
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National Enhanced Elevation Assessment (NEEA) completed by USGS and partner agencies, (Dewberry, 
2011) to assess the national requirements for elevation data and the benefits that would be realized 
from improved elevation data. 
 

 
Figure 2. The National Elevation Dataset (NED) is maintained at multiple resolutions for the United States. 
Generally, DEMs are derived from lidar data after 2000 covering 30 percent of the conterminous US and Hawaii. 
Alaska has DEMs derived from Ifsar data for about 15 percent of the state. The remaining areas have coarser 
resolution DEMs created prior to 2000 from scanned USGS Topographic Map sheet contours. NED status graphic is 
current as of October 2013. 

Fulfillment of FGDC A-16 Commitments 
The OMB Circular A-16, “Coordination of Geographic Information and Related Spatial Data Activities,” 
provides for improvements in the coordination and use of spatial data, and describes effective and 
economical use and management of spatial data assets in the digital environment for the benefit of the 
Federal Government and the Nation. Circular A-16 
designates the Department of Interior (DOI), USGS as the 
lead agency for the coordination and management of the 
Nation’s terrestrial elevation data and designates the 
Department of Commerce, National Oceanic and 
Atmospheric Administration (NOAA) as the lead agency 
for bathymetric data. 3DEP continues and improves upon 
this commitment to coordinate terrestrial elevation data 
collection and manage this important national asset.  
     The OMB circular A-16 supplemental guidance was 
used throughout the planning and program development 
process. Though terminology may vary; the steps, 
intermediate products, and expected outcomes of 3DEP 
are intended to fully implement and be compliant with 
the guidance. This plan covers one complete geospatial 
data lifecycle as outlined in the guidance (figure 3). 
However, it is neither the beginning, nor is it the end. 

Figure 3. OMB circular A-16 Supplemental 
Guidance, Geospatial Data Lifecycle. 
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Figure  4. The 602 mission-critical activities identified in the NEEA study were organized under 27 business uses. The 
illustrations show examples of six business uses including precision agriculture, land navigation and safety, geologic 
resources and hazards mitigation, natural resource conservation, infrastructure management, and flood risk mitigation. 

The USGS has a long history of managing elevation data and 3DEP is a natural extension to address a 
wide range of new and emerging needs. 3DEP embodies the model of cooperative programs that 
further reduce redundant data collection and improve efficiency across all levels of government. The 
USGS, in its theme coordination role, will facilitate an NDEP review of existing and new datasets to 
determine which managed datasets will be designated as National Geospatial Data Assets (NGDA) under 
the OMB Circular A-16. In fulfillment of its A-16 responsibilities and to track program implementation 
progress, an annual state of the elevation data report will be completed. 
     It is the intent of the 3DEP to fully coordinate the management of terrestrial elevation data with the 
programs responsible for bathymetric data at NOAA. There are multiple committees working to bring 
these two historically separate terrestrial and bathymetric data activities together. It is not as simple as 
building integrated datasets – this is being accomplished, in part, under a cooperative effort to build a 
Coastal National Elevation Dataset (CoNED) - it is more about understanding respective missions and 
creating datasets that address the broader needs of Federal, State, local and Tribal governments and the 
private sector. There is a growing dialogue between NOAA and the USGS. Today, both agencies 
participate in elevation data coordination activities, share a system to inventory available elevation data 
and are working collaboratively to plan for a more integrated data future.  

Assessment of Requirements 
The National Enhanced Elevation Assessment (NEEA), completed in December, 2011 was conducted to 
(1) document national-level requirements for improved elevation data; (2) estimate the benefits and 
costs of meeting those requirements; and, (3) evaluate multiple national-level program-implementation 
scenarios. The assessment was sponsored and funded by the NDEP’s member agencies. The study 
participants included 34 Federal agencies, agencies from all 50 States, selected local government and 
Tribal offices, and private and not-for-profit organizations. A total of 602 mission-critical activities were 
summarized by major business uses (figure 4) that need significantly more accurate data than are 
currently available. The results of the assessment indicate that these improved enhanced elevation data 
have the potential to generate $13 billion in new benefits annually.  
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     All organizations identified key functional activities, described in their own words, with mission-
critical requirements for enhanced elevation data, along with their elevation data requirements by 
quality level (QL, table 1), update frequency, and geographic area. Each functional activity was linked to 
the business use that was most similar to the described activity. These data were collected by an on-line 
questionnaire, followed by an interview or workshop process, and finalized with a validation process 
that resulted in the formal documentation of each organization’s requirements and benefits. All of these 
data were entered into a master geodatabase. The full NEEA report includes detailed documentation for 
104 functional activities from Federal agencies, 329 functional activities from States and U.S. territories 
plus 144 functional activities from local and Tribal governments within each State. Twelve private 
companies and one not-for-profit organization documented 25 more functional activities. 
     

Quality 

Level 

Source Vertical RMSEz Nominal Pulse 

Spacing (NPS) 

Nominal Pulse Density DEM Post 

Spacing 

QL1 Lidar 9.25 cm 0.35 m 8 points/sq. meter 1 meter 

QL2 Lidar 9.25 cm 0.7 m 2 points/sq. meter 1 meter 

QL3 Lidar ≤18.5 cm 1.4 m 0.7 points/sq. meter 3 meters 

QL4 Imagery 46.3 cm – 139 cm 5 m 0.04 points/sq. meter 5 meters 

QL5 Ifsar 92.7 cm – 185 cm 5 m 0.04 points/sq. meter 5 meters 

Table 1. Data Quality Level and Related Accuracies. These elevation data collection parameters were used in the 
NEEA study, which categorized elevation source data into five quality levels (QL). QL3 is the base level specification 
for lidar collected by the USGS through FY13. The specification is under revision to reflect QL2 as the base level 
product, in accordance with the 3DEP initiative recommendation. 

 
      All elevation data requirements were aggregated and analyzed and benefits for each functional 
activity and business use were determined. Each functional activity was summarized for its mission-
critical elevation data requirements by QL and update frequency; and its tangible and intangible 
benefits to include annual dollar benefits. The conservative benefits total $1.2 billion per year and the 
potential benefits total $13.0 billion per year. Partial benefits may be realized if users receive poorer QL 
data or update frequencies than optimally required for each functional activity. State requirements and 
benefits varied for similar activities. For example, one state reported significantly higher benefits for 
coastal flood risk management than did other coastal states, and some states significantly 
underestimated or were unable to assign any benefits for flood risk management. 
     The total benefits (table 2) documented in the NEEA study were calculated as conservative and 
potential. Conservative benefits are believed to be significantly lower than they might actually be for 
several reasons:  

 The assessment did not identify and capture all applications for elevation data. 

 Approximately half of the organizations were unable to estimate expected dollar benefits, even 
though most of these same organizations reported that they expected moderate or major 
benefits.  

 Environmental or ecosystem service benefits usually fell into the category of unquantifiable. 

 Benefits were sometimes provided as a range of dollars, and in such cases the number 
representing the low end of the range was used. 

 Benefits used in the cost benefit analysis do not include county, regional, city, and tribal 
governments because the sample pools for these organizations were too small to support 
national projections.  

          The potential benefits are also believed to be underestimated and could be one or more orders of 
magnitude greater if the study had included the expected benefits of every county, regional, city, and 
tribal government and other industries nationwide. 
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    Annual Benefits in Millions 

Rank Business Use Conservative Potential 

1 Flood Risk Management $294.7 $501.6 

2 Infrastructure and Construction Management $206.2 $942.0 

3 Natural Resources Conservation $159.2 $335.2 

4 Agriculture and Precision Farming $122.3 $2,011.3 

5 Water Supply and Quality $85.3 $156.4 

6 Wildfire Management, Planning and Response $75.7 $159.0 

7 Geologic Resource Assessment and Hazard Mitigation $51.8 $1,066.8 

8 Forest Resources Management $43.9 $61.7 

9 River and Stream Resource Management $38.4 $86.6 

10 Aviation Navigation and Safety $35.0 $56.0 

11 Coastal Zone Management $23.8 $41.7 

12 Renewable Energy Resources $10.1 $100.1 

13 Oil and Gas Resources $10.0 $100.0 

14 Homeland Security, Law Enforcement, Disaster Response $10.0 $126.5 

15 Sea Level Rise and Subsidence $5.8 $21.7 

16 Urban and Regional Planning $4.2 $66.6 

17 Resource Mining $1.7 $4.9 

18 Wildlife and Habitat Management $1.5 $4.0 

19 Education K-12 and Beyond $0.3 $2.3 

20 Land Navigation and Safety $0.2 $7,124.9 

21 Telecommunications  $0.2 $1.9 

22 Recreation $0.1 $0.1 

23 Cultural Resources Preservation and Management $0.0 $7.0 

24 Health and Human Services $0.0 $1.0 

25 Marine Navigation and Safety $0.0 $0.0 

26 Real Estate, Banking, Mortgage, Insurance $0.0 $0.0 

27 Rangeland Management $0.0 $0.0 

  Total for all Business Uses $1,180.4 $12,979.3 

Table 2. The functional activity benefits identified by assessment participants were aggregated into 27 business 
uses. When benefits were identified as a range, the conservative number represents the lower end of the range and 
the potential number represents the high end of the range. With the exception of the potential benefit of $7 billion 
associated with Land Navigation and Safety, all of the dollar benefits represent immediate needs. The land 
navigation benefit is realized from vehicle fuel reductions that can be achieved by intelligent vehicle navigation 
systems that could begin to appear in the market place as early as 2014. 

Benefit Cost Analysis and Recommended Data Acquisition Scenario 
The mission critical data needs were mapped for each functional activity and a geodatabase was created 
to support the analysis. The data requirements were aggregated into one degree by one degree cells 
and the benefits of a national program for each of 25 scenarios was determined for every cell. Where 
data were required for a portion of a cell at a particular QL, the benefit was prorated such that benefits 
would not be overstated for any cell. Multiple program scenarios were considered that would optimize 
QLs and replacement cycles for a Federal only program and national strategies that considered all 
needs. While it was possible to lower costs slightly, none of these other scenarios offered the benefits of 
national consistency or addressed the needs of numerous environmental and ecosystem services needs 
that were identified. Since environmental and ecosystem services were generally not quantified, they 
did not contribute to the benefit analysis. The benefit cost analyses conducted for each of the program 
implementation scenarios were based on the conservative benefit estimates. 
     The estimated costs for each scenario include those for data collection and life-cycle management. 
Each scenario would implement a national data-collection strategy to achieve cost efficiencies and meet 
the requirements of multiple organizations. The final analysis yielded 10 leading scenarios (figure 5). A 
mid-range recommended scenario offers a conservative benefit-to-cost ratio of 4.7 to 1, uniform mid-
quality lidar data, and an 8-year acquisition cycle. All of the scenarios assumed ifsar data coverage in 
Alaska where cloud cover and remoteness preclude consideration of lidar data acquisition for much of 
the State. A detailed overview of each of the leading scenarios can be found in the full NEEA report 
(Dewberry, 2011).  
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Figure 5. Ten program scenarios were analyzed for different investment levels and resulting benefits (needs met). 
On the left side of the chart, QL1 data acquired annually is represented in the graph. For this scenario, the costs 
significantly exceed the benefits. To the far right, a QL3 program for data collected over a 25 year period has a 
favorable benefit cost ratio with corresponding low benefits. The recommended program would achieve about 58 
percent of the benefits. The depicted costs and benefits are average annual costs and benefits for a fully 
operational program. 

Figure 7. For the recommended QL2 data collection 
program in CONUS and Hawaii and QL5 data in Alaska, 
the return on investment is less than three years for most 
of the country. The lowest return on investment can be 
found in some of the arid western states where a 14 year 
return on investment is possible. The darker shades 
represent the shortest return on investment. 

Figure 6. The recommended program would acquire 
uniform QL2 data for CONUS and Hawaii and QL5 data 
over Alaska. The benefit cost ratio varies across the 
country as illustrated in this map. The benefits are based 
on the conservative estimates and generally do not 
include environmental and ecosystem service benefits. 
The darkest shades represent the higher benefits 

     The cell by cell benefit cost ratio for the recommended QL2 lidar data collection initiative collected 
over eight years is shown in figure 6. For Alaska, ifsar QL5 data would be collected over five years as part 
of the Alaska mapping initiative. For this scenario, nearly all cells have a positive benefit to cost ratio. 
The exceptions include arid regions of the US that are predominantly in Federal ownership. While the 
benefits in these areas are negative when an eight year replacement cycle is considered, most of the 
needs could be addressed with a one-time QL2 data collection activity. A longer replacement cycle 
would be a better alternative to lower quality data collects in these areas. Figure 7 shows the results of 
an analysis of return on investment for the recommended QL2 data collection program. Every cell shows 
a positive return on investment in fourteen years or less. Since the data collection three year planning 
strategy favors areas with higher returns on investments, it is likely that these areas would be collected 
later. Considering that data collection costs, continue to decline, it is likely the benefit ratio will improve 
by the time these areas are collected. In other words, it does not seem prudent at this time to 
recommend a data collection program of lower quality or longer replacement cycles in these areas 
solely based on the conservative benefit analysis.  
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3D Elevation Program (3DEP) 
The 3D Elevation Program (3DEP) was recommended by the National Digital Elevation Program (NDEP) 
committee and its 12 Federal member agencies and has been endorsed by the National States 
Geographic Information Council (NSGIC), the National Geospatial Advisory Committee (NGAC), and the 
Management Association for Private Photogrammetric Surveyors (MAPPS). The 3DEP initiative responds 
to the documented need for high-quality topographic data and a wide range of other three-dimensional 
representations of the Nation’s natural and constructed features. The primary goal of the program is to 
systematically collect 3D elevation data over the United States and the territories. Private-sector data-
acquisition companies have the capacity and will mobilize to respond to these lidar and ifsar data needs 
and that the products and services will be accessible to all levels of government and the public. Based 
on the respective agency identified benefits in the NEEA study, the Federal agencies poised to realize 
the highest benefits to their mission from enhanced elevation data include the Natural Resources 
Conservation Service, the U.S. Army Corps of Engineers, the Defense Installation Spatial Data 
Infrastructure, the U.S. Geological Survey, the National Oceanic and Atmospheric Administration, the 
Federal Emergency Management Agency, the Environmental Protection Agency, the U.S. Forest Service, 
the Federal Aviation Administration, and the National Geospatial-Intelligence Agency. States and other 
partners will be able to participate in 3DEP and could fund higher quality data where needed.  
     3DEP is a cooperatively funded national elevation initiative led by the USGS. The initiative is expected 
to continue to function as an activity under The National Map that is coordinated by a successor 3DEP 
Coordinating Committee to the NDEP. A two-tiered governance model will solidify 3DEP partner agency 
roles and data acquisition strategies, program expectations, and constraints. 3DEP is being designed to 
meet the mission-critical data needs of the 3DEP partners and other user communities. The target state 
would be fully realized in eight years (2022) with national coverage of QL2 or better lidar data in 49 
states and territories, and QL5 or better ifsar data in Alaska. Derived products would be available to 
address high priority needs and customers would be able to access and use the original data to create 
their own value added products and services. 
     A steady state operational activity will be in place by January 2015 with an initial set of data, new 
products, and services. Legacy program activities to include the NDEP committee, the National Elevation 
Dataset (NED), the Center for Lidar Information Coordination and Knowledge (CLICK), Coastal NED 
(CoNED), related research activities, and potentially other enhanced elevation data and services will 
become participants of the 3DEP cooperative initiative. The CLICK services have been discontinued and 
lidar point cloud data are now available through the USGS, EarthExplorer data portal service. Under the 
3DEP initiative, lidar, ifsar, and derived elevation products will become available through The National 
Map data portal.  Some programmatic activities are being consolidated to improve overall program 
efficiencies. Partner Federal agencies, States, and Tribal organizations will actively participate in 
cooperative data acquisition projects and defining the multi-year priorities of the program. 
     3DEP includes a program of data collection, management and delivery of products and services that 
encompasses one complete geospatial data lifecycle as described by the OMB A-16 Supplemental 
Guidance. It should not be interpreted to mean that the 3DEP will end after 2023. The plan intentionally 
addresses a period of time and an accomplishment which can be realized. It is expected that technology 
will change and that data sensors will become more prolific and may include space platforms and be 
cheaper to deploy in the future. Ten years from now, 3DEP will look quite different and it will be time 
again to assess and evaluate where this important national program needs to go. It is also expected that 
billions of dollars in benefits to the nation will have been realized and that ongoing and new needs will 
shape the future of the next generation 3DEP.  

Project Schedule and Milestones 
The project milestones (table 3) represent major and time sensitive accomplishments leading to the 
successful implementation of 3DEP. There are assumptions of funding success as outlined in the growth 
section of this document and additional assumptions of a small but well defined product and service 
offering as described in the Product and Services section. While every attempt has been made to 
accurately represent the current status and direction of 3DEP, it is expected that the product suite, data 
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acquisition plans, and operational capabilities will change over time and the budget will likely be 
different from what is projected in this document. Current information about the 3DEP will continue to 
be available on The National Map web site for 3DEP at http://nationalmap.gov/3DEP/. 
 

3DEP Implementation Milestones Planned Completion Date 

Establish the 3DEP Executive Forum May 2013 – complete 

Implement 3DEP coordination functions January 2015 

Products and Services- Initial planned product and services offering identified October 2013 - complete 

Data Delivery - NED operations modernization – product release April 2014 

Data Delivery -Lidar and ifsar operations modernization – product release October 2014 

Data Delivery -  3DEP products and services release January 2015 

Data Sources – Quality level 2 base level data acquisition specification complete May 2014 

Data Acquisition – Publish three year acquisition strategy (updated annually) May 2014 

Data Acquisition – New Geospatial Products and Services Contracts approved November 2014 

Table 3. 3DEP schedule and key milestones. Detailed explanations for the identified milestones can be found in the 
respective sections within this plan. 

Leadership, Outreach, and Growth 
The program of operations will be executed – initially as a series of implementation projects – to 
transition from the current NED activities to an operational state where lidar, ifsar and various elevation 
products are created, managed and made available to a broad customer base. The cooperative aspects 
of the program will be supported by an Executive Forum comprised of senior executives from 
cooperating agencies and a 3DEP Coordinating Committee to facilitate their participation in 3DEP. 
     Outreach will be a primary aspect of the program which is highly dependent on a broad base of 
support and participation from Federal agencies and State government. Initially, outreach has been and 
will continue to be directed toward building support and a funding base to move the program forward. 
Equally important is the need to reach out to a growing user base to ensure that the program is 
responsive to the needs of government to provide the services which will allow the partner 
organizations to realize the potential benefits that they have identified. 
     Funding for 3DEP will continue to rely heavily on partnership contributions. Overall, national 
investments in source data need to be increased about threefold. Based on the annual inventory of 
publically available lidar and ifsar data and average acquisition costs, it is estimated that about $50 
million are spent annually by all sources to acquire new data. The program estimates that the data 
collection and life cycle management investment levels need to increase to about $146 million per year. 
A key component of the strategy is to increase funding to a level that allows the program partners to 
implement a directed national acquisition strategy without compromising individual partner mission 
needs. This would replace the historical opportunistic acquisition strategy that while efficient at the 
individual project level, will not result in the data coverage that is critical to the success of 3DEP. 

Leadership  
The 3DEP Executive Forum is comprised of senior officials from Federal agencies. For the USGS, the 
senior official is the Associate Director for Core Science Systems who chairs the committee. The 
Executive Forum will formulate new policy or review and approve policies and priorities as may be 
recommended by the 3DEP Coordinating Committee. The Executive Forum members will develop and 
champion funding initiatives to advance the 3DEP. This fills a void of executive oversight and 
accountability for coordination of resources under a single national elevation program. It is a goal of 
3DEP to include representatives from state and other organizations on the Executive Forum or to have a 
formal method for providing input to the committee as may be allowed by the Federal Advisory 
Committee Act (FACA). 
     The 3DEP Coordinating Committee will be comprised of the partner agencies and other organizations 
as approved by the Executive Forum. The implementation of 3DEP as a national program will be 
different from today’s NDEP process that primarily emphasizes information sharing about agency 
acquisition plans. It will instead focus on developing a joint multi-year 3DEP acquisition plan to meet the 

http://nationalmap.gov/3DEP/
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needs of the participating agencies. Thus, a primary responsibility of the 3DEP Coordinating Committee 
will be to provide input to the data acquisition plan, and to prioritize enhanced elevation data collection 
projects. The committee will manage the long term data collection priorities and will provide critical 
input on 3DEP product and services needed by their respective organizations. The NDEP sub-
committees and its members may fulfill the roles and responsibilities for 3DEP coordination. 
     A committee of the Inter-agency Working Group on Ocean and Coastal Mapping (IWG-OCM) is 
developing a National Coastal Mapping Strategy (NCMS) that includes topographic and bathymetric lidar 
coordination and data collection for the coastal zone. The coordination activities of the IWG-OCM and 
3DEP overlap in the coastal zone. It is proposed that there be joint planning activities and that 
coordination issues be resolved during the early stages of the 3DEP implementation. 

Outreach 
The communications plan for 3DEP will set a schedule and milestones for communicating across 3DEP 
audiences (table 4) about the initiation of the program. The plan deliverables include a timeline, 
definition of communication roles and list of materials needed for a successful 3DEP roll out.  

Audience Description Key Touch Points 
Federal 
Executives 

Decision-makers and overseers of 
Federal programs and budgets 

 3DEP Executive Committee 

 Federal budget planning process (DOI, OMB, other 
Federal Departments) 

 Office of Science and Technology Program (OSTP) 

Partners Collaborate on data acquisition to 
leverage program dollars  

 3DEP Coordinating Committee  

 Federal Geographic Data Committee and Federal 
Geospatial Advisory Committee  

Geospatial 
user 
community 

Use 3D elevation data to meet 
mission objectives 

 Esri International and Federal User Conferences 

 Outreach events related to business uses with significant 
benefits from a national 3D elevation program 

Potential 
new industry 
users 

Industries that would benefit 
from 3D elevation data outside of 
the current geospatial elevation 
data user community 

 Vehicle Navigation 

 Precision Agriculture 

 Forest Products 

 Renewable energy 

 Others to be determined 

Professional 
community 

Groups that provide a venue for  
communicating opportunities and 
issues associated with a given 
professional field   

 American Association of Geologists 

 American Association of Photogrammetry and Remote 
Sensing 

 Association of State Floodplain Managers  

 Coalition of Geospatial Organizations 

 MAPPS 

 National Society of Professional Surveyors 

 National States Geographic Information Council 

 Others 

Legislative Determine Federal and state 
budgets 

 USGS, DOI informational visits to Congress members and 
staffers 

 Outreach by 3DEP stakeholders  

Media and 
public 

Raise 3DEP awareness across 
user communities and the 
general public 

 Trade publications (ex. Directions Magazine, POB) 

 Newspapers, television  

 3DEP website and factsheets 

Table 4, The communications and outreach strategy for 3DEP includes a wide range of partners and 
other constituents. Outreach is needed to gain community support and to successfully implement the 
partnership approach for data acquisition. 
 
Defining the branding relationship of 3DEP to other National Map components and the positioning of 
products and services will be an important aspect of 3DEP outreach and general communications. The 
branding process will define how 3DEP nests within The National Map and relates to other 3DEP 
community and USGS organizational components. Deliverables will include updates to and expansion of 
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the 3DEP style guide. A series of outreach products will be developed to include program, state and 
industry factsheets. The 3DEP web site will be maintained and kept current. 
     3DEP spokesperson training will be conducted for the NDEP committee, Executive Forum, USGS 
geospatial liaisons and other key USGS staff. When completed, individuals and organizations working to 
implement or support 3DEP should be able to provide consistent messages about the direction, scope 
and status of the initiative. Training materials will be created and training activities will be performed.     
Special events will be used to reach out to existing and potential 3D elevation data users and to solicit 
feedback on the 3DEP planned products and services. Advances towards 3DEP goals, development of 
infrastructure at USGS to support 3DEP, and future directions would be among the topics highlighted. 

Growth 
The 3DEP plan is predicated on the assumption of moderate growth for FY13 and FY14 and accelerated 
growth in subsequent years (figure 8). Investments in lidar and ifsar data acquisition over the past four 
years have been in the range of $50 million annually when all public domain government sources are 
considered. USGS investments are a small portion of the total investment. Data lifecycle management 
costs for these investments are not known given the distributed nature of local, State and Federal 
government programs that manage their own data assets. The proposed operational program, to be 
fully realized will require a $1,168 million investment. 

 

     There are numerous assumptions that went into this investment model and they could change over 
time. The key assumptions are as follows: 

 QL2 lidar data will be collected over the conterminous US over 8 years once the program is fully 
operational.  

 Higher quality lidar may be acquired through partner buy up options. These costs are not 
included in the basic program funding assumptions. 

 QL5 ifsar data will be collected over Alaska. 

 Acquisition costs will be reduced by 25 percent by acquiring large blocks of data. 

 Approximately 9 percent of total program costs will be required for lifecycle management 
activities to include a limited research budget to address operational research needs. These are 
preliminary estimates based on infrastructure sizing and management projections from the 
NEEA study. 

 All costs and budget estimates are based on 2012 constant dollars. 
     The program planning and funding model for the 3DEP is based on additional assumptions as follows: 

 There will continue to be slow but continuous growth in lidar and ifsar investments by partner 
institutions. The investment growth for partners will lag USGS investments initially and catch up 
in out years as partners anticipate matching funds and plan for future acquisitions. 

 A consortium of Federal agencies committed to 3DEP will see modest growth in investments in 
FY14 with accelerated growth in FY15. 

 Full operational funding levels will be achieved in FY17. 

 The objective to complete the recommended coverage in eight years starts in January, 2015 
when 3DEP becomes operational. 

Figure 8. The projected growth model for 
3DEP assumes USGS or a Federal agency 
consortium will see moderate investment 
growth with corresponding but lower growth 
in lidar and ifsar investments from others. 
Total investments from all sources are 
estimated to be $1,168 million. 3DEP will 
become operational in FY15 and national 
coverage will be completed in 8 years. 
Investments peak in FY16 due to the 
accelerated objective to complete statewide 
ifsar in Alaska 
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 Lidar and ifsar collections under the legacy NED program will be included in the 3DEP and may 
or may not be replaced during the ensuing years depending on funding and other factors. 

     The transition to a steady state 3DEP operating function was initiated in 2012 with the decision to 
begin the consolidation and modernization of existing elevation and source lidar and ifsar data activities. 
The proposed 3DEP initiative budget is based on 2012 constant dollars and as documented in the NEEA 
report. The proposed budget anticipates an average 25 percent decline in acquisition costs due primarily 
to efficiencies gained from larger area collects. The acquisition cost per square mile has declined in 2012 
and in 2013 as contractors improve their processing software and data collection platforms. The overall 
costs are at or slightly above the initiative estimates which assumed a 25 percent cost reduction over 
the eight year life of the initiative. The overall program initiative budget will be reevaluated in the future 
if costs continue to decline. 

Source Data, Products and Services 
     Users will access and use 3D elevation products and services to directly address their business needs 
or they will develop other value added products and services that combine services with other 
geospatial data and applications. For example, a private company could access lidar classified point 
cloud data, calculate roof top solar exposure and serve the needs of the solar energy industry. Analysts 
could access 1 meter DEMs and other resource data to run complex flood inundation models to create 
new flood risk map. Scientists would use the point cloud data and land cover data to refine their 
biomass models. These second tier or advanced uses will be supported by data products and services. It 
is not the intent of 3DEP to provide advanced application services but to rely heavily on the private 
sector and others in government to expand their offerings and to integrate elevation services into their 
standard business practices. In this model, the private sector opportunity to innovate and to provide 
new services is a key benefit of a national 3DEP initiative. The boundary between standard products and 
services, and advanced products and services provided by others will always be fuzzy; but the general 
principle is that when a product or service from 3DEP must be combined with other data, it falls outside 
of the program scope. 
     The target state for 3DEP includes coverage of QL2 lidar data for 49 states and the US territories and 
QL5 ifsar data in Alaska. For the assumed funding levels, the target state would be achieved in 2023. 
Source data inputs to 3DEP include, QL2 full lidar point cloud, orthorectified lidar intensity images, 
breaklines (if collected for hydro flattening), and orthorectified ifsar intensity images. Source data 
include enhanced spatial metadata. DEMs will be generated from QL2 lidar (CONUS, Hawaii, select areas 
of Alaska, and territories) or QL5 ifsar (Alaska only) source data and will be hydro-flattened to improve 
water feature definition and properly represent the topographic surface. Digital Surface Models (DSMs) 
are deliverables of ifsar acquisition projects, and may also be deliverables of lidar projects. Source data 
and the initial DEMs are generally acquired through contracted services to the private sector. Until 
national coverage is completed there will be large areas where QL2 source data are not available. For 
these areas, the standard products will be comprised of legacy data. Existing lidar, ifsar and NED data 
will transition to 3DEP and become part of The National Map operations. As new data are acquired they 
will be used to update the legacy datasets. Older source DEMs will remain accessible as historical data. 
Definitions of the source data and derived data types can be found in Appendix A. 
     The standard products, as outlined in table 5, will be released upon completion of the phased 
implementation of the NED, lidar, and ifsar modernization activities. While the product and service 
offerings will grow over time, they will be limited to products and services that can be created directly 
from the source lidar and ifsar data and from the derived DEMs. Standard products will initially be pre-
generated to set specifications and limited formats and staged for viewing and download through The 
National Map viewer and download platform. Bulk distribution services are available for large data 
requests and for some source datasets that are not available through the download platform. A spot 
elevation query service will also be available. In 2014 and 2015 on-demand product generation and 
delivery services will be evaluated in order to provide customers with a richer use experience. Provision 
of on-demand product services could begin as early as 2015. The provisioning of data-as-a-service is 
being evaluated and will depend, in part, on the emerging cloud service model and the Geospatial 
Platform under development by the Federal Government.  
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Product 
Name 

Planned Coverage 
on Release Date 

Source(s) 
Planned 
Product 

Planned Availability and Product 
Release Dates 

Lidar Full Point 
Cloud - Unclassified 

Partial Coverage - US Lidar – QL1, QL2, 
QL3 

Project areas by 
special request 

EROS by special request pre-2014 data 
now. NGTOC for new data in April 2014 

Lidar Full Point 
Cloud - Classified 

Partial Coverage – US Lidar - QL1, QL2, 
QL3 

Project tiles by 
download 

Earth Explorer now. The National Map 
in October 2014 

Ifsar Digital Surface 
Model 

Partial Coverage – 
Alaska 

Ifsar – QL5  Project tiles by 
download 

NGTOC by special request in April 2014 
and The National Map in January 2015 

Orthorectified Ifsar 
Intensity Image 

Partial Coverage – 
Alaska 

Ifsar – QL5 Project tiles by 
download 

NGTOC by special request in April 2014 
and The National Map in January 2015 

Source resolution 
DEM 

Partial Coverage US 
and some Territories 

Lidar, Ifsar Project tiles by 
download 

The National Map in April 2014 (new 
data) and TBD for pre-2014 data 

1 meter DEM Partial Coverage US 
and some Territories 

Lidar, Ifsar Tiles (TBD) by 
download 

The National Map in January 2015 
(new data) and TBD for pre-2014 data  

5 meter DEM Partial Alaska  Ifsar Tiles (TBD) by 
download 

Earth Explorer in October 2013, from 
The National Map in April 2014 

1/9 arc-second 
DEM - legacy 

Partial Coverage US 
and some Territories 

Lidar, Ifsar, 
Photogrammety 

15 min block by 
download 

The National Map now 

1/3 arc-second 
DEM 

CONUS, HI, some 
Territories, partial 
Alaska 

Lidar, Ifsar, 
Photogrammety 

1x1 degree 
block by 
download 

The National Map now 

1 arc-second DEM CONUS, HI, AK and 
US Territories 

Lidar, Ifsar, 
Photogrammety 

1x1 degree 
block by 
download 

The National Map now 

2 arc-second DEM Alaska Lidar and Ifsar, 
Photogrammetry  

1x1 degree 
block by 
download 

The National Map now 

Elevation Point 
Query 

CONUS, HI, some 
Territories, AK 

1/3 arc-second, 1 
arc-second in AK 

Application 
service 

The National Map now 

Hillshade CONUS, HI, some 
Territories, AK 

1/3 arc-second, 1 
arc-second in AK 

Viewing service The National Map now 

5 to 120 foot 
Contours 

CONUS, HI, some 
Territories, AK 

1/3 arc-second, 1 
arc-second in AK 

1 degree block 
by download 
and viewing 
service 

The National Map now 

Table 5. Standard products. The initial product offering will include standard DEM and source data products. 
Geographic coverage will be limited for many products due to limited availability of source data and all dates are 
preliminary planning dates that may change. Contour interval is dependent on local topographic relief as published 
on the US Topo map product. Earth Resources Observation and Science (EROS) Center is located in Sioux Falls, 
South Dakota and the National Geospatial Technical Operations Center (NGTOC) has locations in Denver, Colorado 
and Rolla, Missouri. Special request products are available by contacting either EROS or NGTOC. Earth Explorer and 
The National Map products and services are available online. See appendix A for definitions and additional 
specifications.       

 
     For the lidar classified point cloud and the DEMs, there will be multiple data products. For example, 
the NED consists of 2, 1, 1/3 and 1/9 arc-second DEM products that are tiled for download. The 2 arc-
second (Alaska only), 1 arc-second and 1/3 arc-second DEMs will continue to be seamless products 
created from the source hydrologically flattened DEMs. The 1/9 arc-second product will likely be 
managed as a legacy product and new source DEMs will gradually replace the 1/9 arc second product 
with a 1 meter DEM product. The 1 meter DEM product will begin production by January 2015 for newly 
acquired data. In addition to these products, a small number of new products may be released as part of 
the 3DEP standard product and service offering. Such products could include slope, aspect, 
profiles/cross sections, breaklines or others. The NEEA study and future input from data users will be 
the basis for determining future product requirements and preliminary product specifications. An 
assessment of production feasibility and probable cost will be completed for each proposed product or 
service.     
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Existing Data and Annual Inventory 
An integral part of planning and monitoring the 3DEP data acquisition effort is the United States 
Interagency Elevation Inventory (USIEI). The USIEI was originally developed during the NEEA study to 
determine the status and availability of high-resolution lidar and ifsar data in the United States. The 
inventory contains information for both terrestrial and bathymetric data organized by data acquisition 
project boundaries. Since the completion of the NEEA study, the USIEI has been jointly-maintained by 
NOAA and USGS, and has been updated annually. Each year, USGS geospatial liaisons review high-
resolution lidar and ifsar projects, and provide edits to existing inventory data, as well as new project 
information (figure 9). The criteria for inventory are that the lidar or ifsar data need to be publically 
available and cover an area that is at least 300 square miles or a full county. The data must be available, 
under contract, or planned and funded. This information is reviewed and refined at USGS, then provided 
to NOAA. The resulting inventory data are stored in a GIS-ready format, and are available for download 
into desktop GIS software for display and analysis. Additionally, NOAA maintains a publically-available 
web-based viewer (http://www.csc.noaa.gov/digitalcoast/tools/inventory) for quick geographic display 
of USIEI information. USGS and NOAA are engaged in on-going dialog and coordination efforts to 
identify process efficiencies for maintaining the USIEI as a viable program management tool to support 
3DEP acquisition planning. 

Data Acquisition Planning and Partnerships 
Acquisition of elevation data has long relied on coordination and partnerships among Federal, State, 
local and Tribal organizations.  The NDEP has coordinated data acquisition and promoted data sharing to 
avoid duplication among Federal agencies with varying mission needs and plans.  Among the states, 

Figure 9. The map depicts public sources of lidar in all states plus ifsar data in Alaska and includes in progress and 
planned with funding projects as of 2013. Approximately 30 percent of the conterminous US has lidar and 15 
percent of Alaska has ifsar coverage. The average collection rate for the US is approximately 4 to 5 percent per year 
over the past 4 years. 

http://www.csc.noaa.gov/digitalcoast/tools/inventory
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there are a wide range of acquisition and partnership strategies at various stages of implementation.  
Federal, state, local and other organizations frequently partner on a project-by-project basis to leverage 
funding and increase coverage areas.   
     In order to achieve national coverage on an aggressive 8-year cycle, the 3DEP initiative must build on 
existing relationships to establish a systematic and more unified process for data acquisition 
partnerships.  The USGS will collaborate with Federal and state partners to define a process with the 
following general steps, which will begin to be implemented in FY15: 
 

1. Solicit annual and multi-year plans – The 3DEP Coordinating Committee will solicit priorities 
and plans from federal and state agencies to form annual, and to the extent possible, multi-
year projections.   Opportunities for partnering to increase coverage area or quality level will be 
identified from the compiled map of plans, and the following criteria: 

 Areas with the highest net benefits identified in the NEEA requirements study 

 Areas included in a federal, state or regional partner elevation data acquisition plan 

 Areas with no lidar (or ifsar in Alaska) coverage 

 Areas with existing coverage that do not meet the quality requirements of 3DEP 

 Areas with existing lidar (conterminous US and Hawaii) coverage greater than 8-years old 

 Areas with significant topographic change 

 Areas subject to serious and significant hazards (earthquakes, landslides, volcanic activity, 

coastal flooding, sea level rise) 

Annual and multi-year plans will be published and maintained at the 3DEP website. 
2. Announce an annual solicitation of partnerships – The USGS will manage a process to accept 

partnership proposals to meet the jointly defined priorities.  Partners will propose an 
acquisition approach that best meets their needs: either they will use the USGS Geospatial 
Products and Services Contract (GPSC) or their own authorities and contracts to acquire data 
that meet the 3DEP specification.    

3. Select partnership proposals for funding – Proposals will be evaluated, prioritized and selected 
based on the jointly defined criteria and priorities. Projects that support statewide and or 
regional collection plans will receive higher consideration than projects in a limited geographic 
area. The preferred project will cover between 1,500 and 5,000 square miles with increasing 
emphasis on larger projects. Acquisition projects that are 5,000 square miles will accommodate 
the need for all but the smallest states to spread their acquisition strategies over multiple 
years.  
 

     Another avenue for agencies to contribute to 3DEP goals is to provide data that meet 3DEP 
specifications to the national database. These data may be acquired through the USGS GPSC or partner 
contracts. The USGS will implement a standard procedure for reviewing and accepting the datasets, and 
will provide feedback to contributors on production schedules for releasing the data and new derived 
products. Contributed data will be reported together with partnership data in the 3DEP annual plan. 
     The data acquisition partnership process will depend on several significant changes to the way 
coordination and partnerships are implemented today: 
 

 Earlier and more comprehensive reporting of priorities – Federal and State agencies will be 
encouraged to report their data priorities on a cyclical basis. It is acknowledged that some 
agencies currently work on a project-by-project basis, and that all agency budgets and plans are 
subject to change. However, where priorities and plans can be identified the process will 
increase efficiency and cost savings to the partnering agencies, and contribute to 3DEP 
coverage goals. Agencies will be encouraged to implement advance planning to the degree 
possible depending on their unique situations.   

 Federal agencies will be asked to participate on a flexible but unified plan – It is 
acknowledged that partner agency mission objectives for data acquisition must be honored and 
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drive the acquisition process.  Partner agency funding will continue to be focused on their 
specific mission needs, while USGS funding will be used to increase coverage areas and where 
necessary, quality levels, to meet 3DEP objectives, around partner projects.  Mission needs are 
not a barrier to, but central to developing a unified plan that is flexible as budget pictures and 
mission needs develop and change over time.   

 State agencies will be asked for statewide plans and coordination – Because the partnership 
process will depend on state and regional coordination, the states are encouraged to 
coordinate with local and other entities to build funding coalitions and plans that feed into the 
national process, and to ensure multiple needs are met at that level.  The 3DEP planning 
approach is intended to provide the lead time that states need to enable funding initiatives to 
be passed in their respective states. The three year planning strategy for 3DEP will also, over 
time, create a more predictable funding source that will provide states further incentives for 
moving ahead with statewide acquisition strategies that are necessary to complement the 
partnership model. Active participation by the states will result in higher quality data overall 
and help assure that the objectives of a national strategy can be achieved.  Geospatial liaisons 
will provide states with technical assistance when needed and coordination support to 
facilitate participation in 3DEP data collection activities. 

Federal Roles and Responsibilities 
Success of the 3DEP initiative depends on the active support of Federal agencies to fulfill the following 
roles and responsibilities. 

 Federal agencies will coordinate and facilitate development of annual and multi-year plans for 
their agencies nationally.   

 Federal agencies will act as spokespeople to their stakeholder communities for the 3DEP 
initiative and the goal of achieving nationwide coverage. 

 Federal agencies will participate in the planning process of the 3DEP Coordinating Committee 
and contribute to 3DEP by participating in partnerships or by contributing 3DEP-specification 
data. 

State Roles and Responsibilities 
The States are major contributors of data and often lead statewide acquisition programs. The 3DEP 
planning approach is intended to encourage expanded use of state level partnerships. As a 3DEP 
initiative participant, the states will have certain roles and responsibilities. State roles and structures 
vary across the country. It is incumbent upon the Federal agencies to recognize this and to 
accommodate the variation that exists. The state roles, when adopted, will help assure the success of a 
national program that will be beneficial to all partners. 

 A state will coordinate and facilitate the development of local and regional partnerships. 

 A state will advocate for a national program and support the goal of achieving nationwide 
coverage. 

 A state will participate in partnership data acquisition projects. When a state is responsible for 
acquiring data, the state will adopt national specifications and standards and make resulting 
data available to the national program. A state may collect data to a higher quality 
specification. 

 A state will develop a statewide program strategy and seek funding to participate in 
partnership activities. 

 
As outlined, the 3DEP data acquisition partnership approach will be beneficial in the following ways. 

 The level of investments will increase, improving cost efficiency of acquisition and providing a 
greater return on individual agency investments in terms of data coverage and quality. 

 Economic benefits directly attributable to high quality 3D elevation data will be greater and 
realized sooner. 
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 The three year planning strategy will give the states ample time to prepare budget initiatives 
and to participate fully in 3DEP. 

 Common and standard data collection specifications will be implemented to ensure that data 
are compatible and support geographic analyses across state lines and project boundaries. 

 Data acquisition project size of 5,000 square miles allows for state multi-year acquisition 
strategies. 

 Coverage will be complete and the patch work quilt effect will be minimized through larger 
areas data collection projects. 

 The higher QL2 data acquisition specification under 3DEP provides for a lower cost upgrade 
path for states or other partners that want QL1 data. 

 The approach addresses findings in the GAO report on geospatial information coordination and 
reducing duplication (GAO-13-94, 2012) though a unified and well-communicated process of 
coordination and partnerships. 

Data Acquisition Contracts and Specifications 
Source data will be acquired by contractors and from partner organizations electing to acquire data 
using equivalent (or better) specifications. Data acquisition projects managed by the USGS use a suite of 
Qualifications Based Selection (QBS), Indefinite Delivery, Indefinite Quantity (IDIQ) contracts called the 
Geospatial Products and Services Contract (GPSC). There are seven prime contractors under the suite of 
GPSC contracts with a combined delegated procurement authority of $250M. Each prime contractor has 
multiple subcontractors on its GPSC team. The contracts include acquisition, processing, and quality 
assurance of lidar and other source geographic data. The acquisition specification calls for a number of 
standard deliverables to be created by the contractors to include classified point cloud data and derived 
DEMs. These contracts were awarded beginning in the fall, 2009 for one year with four available option 
years. The GPSC will be re-competed in 2014. While funding partners will be encouraged to utilize the 
services of the USGS GPSC, they may elect to use their own contracting capabilities. When 3DEP 
acquisitions are managed through contracts other than GPSC, the acquiring agency will require that 
their contract’s project deliverables meet the minimum 3DEP acquisition specifications.  
     Lidar data acquired by the USGS for entry into the NED, after September 2012, meet the 
specifications prescribed by the LiDAR Base Specification Version 1.0 (Heidemann, 2012). The minimum 
specifications ensure that bare earth models (DEMs) derived from lidar data are suitable for the NED 
and meet QL3 accuracy requirements. The specification also ensures that the point cloud source data 
are handled in a consistent manner by all data providers and delivered to the USGS in clearly defined 
formats. The specification is being updated to add QL2 acquisition requirements. The American Society 
of Photogrammetry and Remote Sensing (ASPRS) Accuracy Standards for Digital Geospatial Data is 
under development and it is the intent that the USGS lidar base specification will align with that 
emerging standard. The requirement for a hydro-enforced DEM is known, however, the procedures for 
creating this product are not defined sufficiently to create a specification. A high priority research topic 
has been identified to address this issue. The Lidar Base Specification Version 1.0 includes mandatory 
deliverables per project as follows: 

 Raw Point Cloud - project as swaths, fully calibrated, controlled to ground, local coordinate 
reference system, unclassified 

 Classified Point Cloud - as project tiles (no geographic overlap), local coordinate reference 
system, classified 

 Bare Earth Surface (Raster Digital Elevation Model) - hydro-flattened, topographic DEMs, 
typically a 1 meter grid cell (may also be 2 or 3 feet). QL3 as defined by NEEA. 

 Breaklines – only when used for hydro-flattening  

 Metadata 
The lidar base specification is being revised to upgrade collection criteria to meet QL2 requirements. 

 Accuracy Improvements to reduce RMSEz from ≤18.5 centimeters to ≤ 9.25 centimeters 

 Nominal pulse spacing (NPS) from 2 meters to 0.7 meters 

 Establish a new measurement methodology and specifications for Relative Accuracy  
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Other revisions and additional requirements are under consideration as follows: 

 Tighten requirements for classification accuracy from 98 percent to 99 percent (no more than 1 
percent of dataset sampled points can be misclassified) or better 

 Develop specifications for delineation of wetland/swamp/marsh and intermittent ground areas 
(as a separate polygon feature class) 

 Require delivery of basic hydro-flattening breaklines and additional breaklines to support 
advanced hydro treatments for the USGS, National Hydrography Dataset (NHD) and other 
applications. 

 Require additional classification of lidar data to include bridge decks, “exclusion” classes for 
points near specific types of breaklines, road surface, vegetation (high, medium, and low), 
buildings and other structures 

 Delineation of intermittent ground/water areas (tidal, flood, etc.) as polygon features 

 Add requirements for tidal coordination for all coastal projects 

Data Quality Control and Acceptance 
The USGS performs quality control (QC) inspection of all elevation data to ensure compliance with 
contract specifications. For data that the USGS receive from other organizations, an assessment is 
completed to determine whether or not it meets the minimum specifications. The QC includes: 

 Inspection of all delivered files (lidar and ifsar project and data files, metadata, DEMs, imagery, 

and other required files) to identify corrupt or missing data and improper formats, 

 Automated and visual assessment of project and file metadata for completeness and accuracy, 

 Visual inspection of DEMs and lidar point cloud data for surface continuity, proper 

hydrographic feature treatment, vegetation and building removal, point classification and other 

characteristics and, 

 Vertical accuracy testing for compliance with specifications. 

     Projects with missing, inaccurate, or improperly processed data are returned to the contractor with 
an inspection report identifying and describing the problems (or examples of the problems). Subsequent 
deliveries are rechecked and accepted if problems are corrected to specification. The USGS may correct 
minor problems if it is more cost effective to the government. Similar QC checks will continue with the 
3DEP; however, because the volume of data will be five to six times greater per year than quality 
controlled historically, efficiency improvements are part of the planned data management 
modernization activities. They include some or all of the following: 

 Additional storage, high-performance workstations, and more efficient QC software 

 Design and implementation of a statistically sound QC sampling process 

 Increased automation to identify elevation surface anomalies (e.g., poor swath joins or clusters 

of vegetation or buildings using automated surface roughness/continuity analysis) 

     Elevation data that are contributed to the USGS may require editing to resolve various anomalies in 
the data. Historically, the edited source data were resampled into the 1/9 arc second dataset. These 
edited (modified) source data were not retained as they were considered to be intermediate work 
products. The NED modernization project will change this practice and source DEM edits will be retained 
in the future.  

Data Processing and Product Creation  
The 3DEP operational infrastructure will be established to meet acquisition, processing, information 
management, and delivery requirements. Figure 10 illustrates the 3DEP concept of operations including 
acquisition, quality control and acceptance, storage, and processing of data and creation and delivery of 
products. Product options and delivery service components will be modified as the product 
requirements are refined and finalized according to the user product needs assessment and continued 
product research. 
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Figure 10. 3DEP Concept of Operation. The operations workflow assumes a transition from the legacy NED products 
to a new operational state. The diagram is intended to illustrate the concept of operation. Specific products, 
workflow, and delivery services will be determined during the detailed requirements and design phase. For the full 
list of planned products and expected delivery dates see Table 5. 

 
     The USGS will manage source data in the native form (projection, coordinate system, and horizontal 
post spacing) by project or project tiles for lidar, ifsar, source DEMs and other data types as delivered by 
contractors or contributing partners. Customers will generally be able to access these data via online 
download services. The timing of these services will vary by data type and source data condition. In 
particular, older dataset quality and completeness is highly variable and a planned assessment will 
determine how feasible it will be to provide future access to those data. 
     For ifsar data in Alaska and for new lidar data projects acquired to the QL2 specification, all new DEM 
products will be supported. From ifsar, five meter, 1 arc- second and 2 arc-second DEMs will be created 
in Alaska. In the conterminous US and Hawaii, standard 1 meter, 1/3 arc-second and 1 arc-second DEMs 
will be supported. Support for the 1/9

 
arc second DEM will likely be phased out as the 1 meter DEM 

product becomes available, although legacy 1/9 arc second data will be retained and available through 
download services. Products may be created on demand or staged for public access. The exact mix of 
staged and on demand products will be determined based on system performance and storage trade off 
assessments. 
     Native-resolution DEMs may not be available for all areas of pre-existing 1/9 arc second coverage. 
The 1/9 arc-second layer is presently created from high-resolution DEMs that have been edited to 
correct various surface anomalies. These edits are not saved back to the original source DEM; they are 
only preserved in the 1/9 arc second data layer. Consequently, the 1/9 arc second layer may be the only 
edited and quality controlled data in those areas where the original source DEM edits were discarded. In 
most cases however, the unedited higher resolution source data will be available for download. As 
outlined above, the edited source DEMs will be preserved in the future. Production of a staged 1/9 arc-
second DEM will likely be discontinued as newer 1 meter DEMs created from QL2 lidar data become 
available. This will reduce the cost of resampling and maintaining the DEMs in a common geographic 
coordinate system. By storing the data in a native format, users will be able to easily convert the data to 
meet their application specific requirements. This will minimize the number of coordinate system 
transformations and the errors that might be introduced. Updating the seamless 1/3 arc-second DEMs, 
and deriving custom high-resolution products directly from the original data will also improve the 
accuracy of those datasets by eliminating resampling errors.  
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     Capability to deliver elevation products is planned for January 2015 or sooner. The standard products 
include the lidar classified point cloud, contours, 2 arc-second DEM (Alaska), 1 arc-second DEM, 1/3 arc-
second DEM and 1/9 arc-second DEM and other products as identified in table 5. Distribution of the 
classified point cloud tiles will be operational in October 2014. Presently, the lidar classified point cloud 
data are distributed in the same tiles and form as they are received from vendors. Hillshades will be 
retained as a viewing service. The work to refine requirements as outlined in the NEEA will result in a set 
of prioritized products to be included in future product releases. It is expected that 2 or 3 new products 
will become available on January 2015 and that additional products will roll out in subsequent months 
depending on identified needs and available funding. For delivery, DEMs and lidar point cloud data will 
be processed into pre-tiled, staged files. The pre-staged files will be managed from the public cloud or 
internal storage, and accessed through The National Map viewer and other web applications. Additional 
delivery mechanisms, such as  on-demand rendering and real-time delivery via the web or customizable 
large volume data rendering and delivery via less immediate delivery channels, will be phased in based 
on customer requirements, cost efficiency, and system capability. 

Phase one – NED, Lidar and Ifsar Operations Modernization 
The NED production system will utilize new technologies to improve production workflows and overall 
product quality. With this new technology, it will be possible to expand the product and service offering 
at a lower initial cost. Development of the system has begun and will be operational by April 2014. Esri’s 
mosaic dataset functionality will be used for data storage solution for DEMs and products derived from 
DEMs. Multiple solutions are under consideration for managing and provisioning the LAS point cloud 
datasets and ifsar source data. Key capabilities to be assessed will include the ability to handle the 
anticipated 3DEP data volumes, new product types and performance requirements.  

Phase two – 3DEP Development 
General research and development priorities and plans for Phase 2 development will evolve as part of 
the program annual planning activity. Specific requirements, schedules, resources, and plans will follow 
from the fiscal year planning decisions. Major issues requiring investigation and development are 
described in this section. 
     The list of prioritized products and services, to include preliminary product specifications (i.e., 
formats, resolutions) will be determined from ongoing user needs assessments. The Products and 
Services section describes the process for obtaining this information which will become the primary 
requirement for customer products and services. Based on user requirements, a feasibility assessment 
and probable cost projections are completed. Elevation data production and delivery systems will be 
built to deliver the high priority products. The NED modernization project will continue to support 
staged tile products. It is expected that future products will be either staged or created on-demand to 
optimize production workflows, processing and data management. Cost and system performance 
tradeoffs will impact the direction of these development activities. For example, rendering of elevation 
profiles may be most efficiently provided as an on-demand service because the output volume is low 
and profile generation is fast. In contrast, high demand for large volumes of first return lidar surfaces 
(digital surface models) may require up-front processing and storage for all (or high demand areas of) 
lidar projects. Development of the expanded product generation and delivery capability will be initiated 
following the release of Phase one NED and point cloud distribution development efforts.  
          To keep pace with the increased collection rate and volume of data anticipated, QC procedures 
and software applications are being improved. The increased efficiency will be achieved through 
advanced statistical sampling and automated error identification and correction. Software will be 
acquired or developed by experts in production quality control. The QC process must accommodate 
expected data throughput rates and ensure high quality results.  

Risk Mitigation Strategies 
The 3DEP initiative is designed to minimize risks by building on more than 15 years of experience with 
digital elevation data and in utilizing partnerships to achieve the program objectives. Fourteen risk areas 
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were identified during the planning process and specific risk mitigation strategies were built into the 
plan to address potential problem areas. The identified risks are as follows: 

 Insufficient funding significantly increases the timeframe to achieve national coverage leaving 
gaps and areas with lower quality or older data. 

 Rate of funding increase is too slow to promote partnerships and large area collections so that 
the momentum needed to establish a national program is not achieved, perpetuating the 
opportunistic, project-based approach for acquiring new data. 

 Funds are not allocated to the development of information management or technology 
infrastructure to meet growing needs. 

 Funds are not allocated to meet support staff development and management oversight needs. 

 Varying budget cycles among partner agencies impedes an effective annual planning and 
coordinated data acquisition process. 

 Partners resist participating in a unified plan in favor of maintaining their independent plans 
and processes. 

 Lack of national plans and coordination within Federal partner agencies impedes the unified 
planning process. 

 The majority of states are unable to implement state lidar plans resulting in low participation 
rates from state partners.   

 Different collection strategies and specifications among data collectors results in reduced 
partnership development (e.g. topographic specifications verses topobathymetric 
specifications within the coastal zone). 

 Conflicting priorities for data acquisition, both near- and long-term results in partnership 
development too low to achieve a national program. 

 User requirements are inadequate to fully define products and services resulting in unrealized 
user benefits. 

 Products or services are delayed due to resource or technology limitations. 

 Information technology acquisition policies or protracted delays in contracting results in 
significant product rollout delays. 

 Information technology development falls behind schedule or is technologically flawed. 
 

Strategy 1 – A 3DEP Executive Committee and Coordinating Committees comprised of partner 
organizations will participate in the decision making process. 
Strategy 2 - The 3DEP initiative will be designed and executed to scale to any funding level up to the 
proposed $1.2 billion over 8 years. 
Strategy 3- Participation in the 3DEP initiative is voluntary, reducing risk exposure to any agency’s 
mission critical activity. 
Strategy 4 – Systems development will be managed to small, low risk projects with usable products 
for customers at the conclusion of each phase. 
Strategy 5 – Information technology investments will be minimized and flexible by utilizing cloud 
services and taking advantage of lease options when technology or services are acquired. 

 

Research Requirements 
The 3DEP planning process identified numerous issues or questions in which additional assessments, 
evaluations, or research is required. For purposes of this document, the term research has been broadly 
defined to cover issues and questions which need resolution. The acquisition, processing, archive and 
distribution of data for 3DEP require operational developments and some fundamental and applications 
research. The near term and immediate need requirements have been identified as high priority. 

1. High priority – Evaluate on-demand product generation and delivery services as an alternative 

to staging data products for download. The research objective is to determine if quality and 

product consistency can be maintained since many of the staged products include some 
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operator involvement during the production process. Total product lifecycle costs and system 

performance for the alternative approaches will be evaluated.  

2. High priority - Acquire or develop data management solutions for lidar point cloud files. 

Evaluate alternative data management and product generation systems for lidar data and lidar 

derivative products. This evaluation may include existing vendor products or a mix of vendor 

and newly developed capabilities for managing LAZ compressed lidar files and generating 

products directly from LAZ files. Assessment criteria will include the ability to handle the 

projected 3DEP data volumes, new product types and system performance.  

3. High priority - Provision legacy high resolution source DEMs. Evaluate alternative solutions, 

probable costs and benefits of releasing pre-2014 source DEMs. These DEMs were used to 

produce lower resolution 1/9 arc second DEMs and were not maintained as edited source 

DEMs. 

4. High priority - Hydrologically enforced or conditioned DEMs have been identified as one of the 

highest priority new products. A hydrologically enforced DEM is required to support hydrologic 

modeling and mapping requirements. The research objective is to create a specification for a 

hydrologically enforced DEM and production procedures that will address the primary needs of 

hydrologists. This requirement is significant in that it has the potential to impact the acquisition 

requirements (and costs) for lidar, ifsar and the derived DEM products. 

5. High priority - A USGS research objective is to improve the integration of elevation and 

hydrography data. A range of alternative solutions will be considered to include new edit tools 

to align hydrography features with elevation data, and advanced data models and procedures 

to create derived hydrographic networks that are integrated with elevation data. 

6. Medium priority – A USGS strategy is needed to implement ongoing changes to the National 
Spatial Reference System (NSRS) which includes NOAA NGS geoid models being developed out 
of the GRAV-D program. Planned adjustments to the NSRS will have significant impacts on the 
elevation values. If data will be stored as received, then processing will need to occur to 
account for the differences in ellipsoids and geoid models used.  

7. Medium priority – Evaluate data as-a-service solutions for 3D elevation data. The emerging 
Geospatial Platform and cloud services capabilities offer opportunities for customers to acquire 
data services rather than building many one off solutions. Policy issues with respect to cost 
recovery (who pays) will be addressed as part of this research topic.  

8. Medium priority - Determine user requirements for seamless one meter DEMs and other lidar 

point cloud derived products for user-defined areas of interests that cross (acquisition) project 

boundaries. If required, determine the availability of geoprocessing tools and data 

management capabilities for rendering such products efficiently. 

9. Medium priority - Standard products development - The standard suite of 3DEP products 

derived from lidar point clouds will be identified from the ongoing user requirements 

assessments. Some products, such as hillshades, slope, and aspect can be readily produced 

using commercial software and require research only to make them operational in a national 

context. Others may require research and development. This is expected to be an ongoing 

research need as the program changes over time. 

10. Long term research priority - Explore High Performance Computing (HPC) and Cyber GIS to 

support lidar and 3DEP processing; investigate big data approaches with lidar and 3DEP and 

integration with other USGS science data. Advances in HPC, including parallel processing, grid 

computing, and cloud-based computational solutions may provide an opportunity to handle 

the complex computations and massive volumes of data from 3DEP.  
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11. Long term research priority – Evaluate spatiotemporal data models that support the x, y, and z 

coordinates available from 3DEP data and also supports integration with legacy datasets of 

hydrography, transportation, and other topographic data. This longer term research objective, 

while broader, relates to the elevation and hydrography integration objective. 

12. Long term research priority - Identify relations between map scale and geomorphological 
characteristics of cartographic features to automate hydrographic and elevation feature 
extraction and generalization. This research objective applies to other feature types found in 
The National Map as well. 

13. Long term research priority - Develop methods, tools, processes, and systems to support use of 
lidar and other elevation products in USGS science programs. The impacts of 3DEP data 
resolution on current scientific models are unknown.  
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Appendix A: Source Elevation Data and Product Definitions 
 

Elevation Source Data 
Source data are the raw data from which elevation models and their derivatives are created. 

Enhanced Spatial Metadata 
As most airborne lidar and ifsar datasets are collected and organized by flight line and lift, the 
metadata will document spatial data by project and by lift. As a result, the project metadata records 
and preserves information for the entire collection and is a good summary of the project. Providing 
metadata per flight line would be valuable because errors in the data could be identified and corrected 
more easily, thus giving the consumer a better idea of the nature of the data and how it behaved in the 
collection.  
     For data delivered in orthometric heights, ensure that the metadata includes the geoid model used 
to convert from ellipsoid heights to orthometric heights.  This allows all data to be re-adjusted to newly 
adopted geoid models by converting orthometric heights back to the ellipsoid, and then to the refined 
orthometric heights (using the formula: H2 = H1 + N1 – N2) where H1 is the old orthometric height, H2 
is the new orthometric height, N1 is the old geoid height, and N2 is the new geoid height, for all 
points.) 

Lidar Full Point Cloud 
A lidar point cloud is a collection of x, y, z coordinates of the locations, in 3-dimensional space, at 
which first, last, and significant intermediate laser returns from each emitted pulse were reflected back 
to the sensor. These returns may reflect from towers, bridges or other elevated structures, rooftops, 
tree branches and leaves, and the earth surface.  
Fully calibrated and controlled lidar point cloud data are  delivered in two formats:   

 In swaths, unclassified 

 In tiles, classified  

Lidar Full Waveform 
Lidar full waveform data records the entire backscattered signal of each emitted pulse, rather than 
discrete first, intermediate and last pulses from traditional laser scanners. 

Breaklines 
Breaklines are linear features that describe a change in the smoothness or continuity of a surface. They 
can be either 2-D breaklines with x/y coordinates only or 3-D breaklines with x/y coordinates plus z-
values representing elevations above a defined vertical datum. In most all cases, breaklines are 3D 
(PolylineZ); 2D breaklines are usually an interim product intended to have elevation values conflated to 
the vertices during later processing. The USGS requires delivery of breaklines only if used for hydro-
flattening. 

Orthorectified Ifsar Intensity Images 
The radar reflectance intensity of various earth surface materials. Orthorectified ifsar images are 
standard deliverables of the Alaska ifsar acquisition projects.  
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Elevation Models 
There are a variety of digital models used to depict the earth’s surface: the bare earth (minus 
vegetation and structures); the surface with vegetation and structures; uniformly gridded or irregular; 
and hydrologically-enforced, flattened, or neither. Each differs but can share similar qualities. The 
following are elevation models under consideration for a 3DEP product offering. The current standard 
NED product is a hydro-flattened DEM.  

DEM 
Resolution 

Edge matched 
or seamless 

Potential Coverage 3DEP Source Format 

Source resolution No CONUS, HI, AK, Territories Lidar or Ifsar ArcGrid and .img 

1 meter No CONUS, HI, AK, Territories Lidar or Ifsar ArcGrid and .img 

3  meters No CONUS, HI, AK, Territories  Lidar ArcGrid and .img 

5 meters No AK  Ifsar ArcGrid and .img 

1/3 arc-second  
(~10 meters) 

Yes CONUS, HI, AK, Territories Lidar and Ifsar  ArcGrid and .img 

1 arc-second  
(~30 meters) 

Yes CONUS, HI, AK, Territories Lidar and Ifsar ArcGrid and .img 

2 arc-second  
(~60 meters) 

Yes AK Lidar and Ifsar ArcGrid and .img 

Digital Elevation Model – No Hydro Treatment 
A grid of bare-earth elevations (z-values) at regularly spaced intervals with no hydro flattening or 
enforcement. 

Digital Elevation Model (DEM) – Hydro Flattened  
A grid of bare-earth elevations (z-values) at regularly spaced intervals where ponds and lakes are 
leveled and streams and rivers are modified for continuous downhill flow. Bridge decks are typically 
removed, while roads over culverts remain in the surface model. Hydro flattened DEMs are used for 
general topographic mapping and contour generation. 

Digital Elevation Model (DEM) – Hydro Enforced 

A grid of bare-earth elevations (z-values) at regularly spaced intervals where ponds and lakes are 
leveled and streams and rivers are modified for continuous downhill flow. Bridge decks are removed, 
and roads are cut to allow the surface to depict the actual flow of water beneath the road. Hydro 
enforced DEMs are used for many forms of hydrographic and hydraulic modeling. 

Digital Elevation Model (DEM) – Hydro Conditioned 
A grid of bare-earth elevations (z-values) at regularly spaced intervals where ponds and lakes are 
leveled and streams and rivers are modified for continuous downhill flow. Bridge decks are removed, 
and roads are cut to allow the surface to depict the actual flow of water beneath the road. In addition, 
all spurious surface pits and depressions are removed (filled), allowing continuous water flow across 
the entire surface. Hydro conditioned DEMs are used for many forms of hydrographic and hydraulic 
modeling. 

Digital Surface Model (DSM) 

A grid of bare-earth elevations (z-values) at regularly spaced intervals. A DSM is a raster elevation 
model of the top reflective surface that may include buildings, trees, towers and other features 
elevated above the earth as well as the bare earth surface in open terrain. The first returns in the lidar 
point cloud and returns of x-band ifsar yield the DSM.  

Digital Terrain Model (DTM) 

The DTM is a representation of a bare-earth surface that can include irregularly spaced mass points 
and breaklines. The bare-earth points and breaklines as specified in the USGS Lidar Specification 
(Heidemann, 2012) comprise a DTM. Although both map the bare-earth terrain, the major difference 
between a DEM and DTM is that the DEM has a uniform grid, but the DTM can include irregularly 
spaced mass points and breaklines.  
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Derivatives 
Number of Returns/Density 

A raster-based count of the number of returned laser signals within a pixel area.  

Orthorectified Lidar Intensity Images 

This is the strength of the signal reflection from the target(s) back to the lidar instrument represented 
as a gray-scale raster image. Intensity images are useful because they are inherently georeferenced, 
which allows for photogrammetric-like stereo compilation of breaklines and other features. Currently 
there is no standardized method for calibrating or normalizing an intensity image, which means the 
same type of object may reflect at a different intensity based on a wide range of factors including 
flying height, beam divergence, scan angle, etc.  

Hillshade 

Hillshades are 2-D gray-scale or color-ramp images that simulate a 3-dimensional visualization of the 
terrain. They may be generated using variable view angles and sun angles in order to maximize visual 
interpretability of the terrain. Hillshades are an alternative to contours for human visualization of 3-D 
topographic surfaces, however they do not provide any actual elevation information. Hillshades are 
typically derived from bare-earth DEMs or TINs, but could also be produced from DSMs in order to 
visualize the terrain with elevated features such as vegetation and man-made structures.  

Contours 
Contours represent lines of equal elevation on the earth’s surface. The USGS presently produces and 
distributes contours at elevation intervals appropriate for terrain depiction at 1:24,000-scale and select 
smaller scales. Future services could allow contours to be generated at user-specified intervals for 
viewing and download. 

Cross-section/Profile 
A profile is a side view of a cross section of a surface or point cloud. A cross section of a surface has 
zero depth. A cross section of a point cloud has a user defined depth.  

Height Above Ground 
The elevation difference between the highest detected point in a cell and the ground elevation for that 
cell. This is simply a raster calculation where a DEM elevation is subtracted from the DSM elevation. 
The derived resolution is a function of the pixel size of the DEM and DSM data. This calculation 
provides the height of features above the ground. Tree/canopy heights and building footprints/heights 
can easily be extracted from this derivative. 

Slope 
Slope is the measure of change in elevation over distance, expressed either in degrees or as a percent, 
from either a TIN or from a raster. Slope maps may be derived as raster datasets from DEMs. 

Curvature 
Curvature is a form of elevation derivative that defines the shape of the terrain surface for analysis of 
surface flow pathways and soil wetness, for example. There are nine basic curvature types that are 
combined for many types of curvature analyses, e.g., plan form curvature, profile curvature, and 
tangential curvature.  

Aspect  
Aspect is the direction, normally measured clockwise in degrees from north, of the steepest down-
slope across a surface. Aspect datasets are typically derived in raster from DEMs. 

Flow Direction 
A flow direction grid consists of a flow direction value for each DEM point that identifies which 
neighboring point has the lowest elevation. 

Flow Accumulation 
A flow accumulation grid consists of an integer value, derived at each DEM point, which represents the 
number of “upstream” DEM points whose flow path passes through it. High accumulation values 
indicate points in a stream, whereas low values represent areas of overland flow. 



 

27 
 

Acronyms 
 
3DEP  3D Elevation Program 
ARRA  American Reinvestment and Recovery Act 
ASPRS  American Society for Photogrammetry and Remote Sensing 
CLICK  Center for Lidar Information, Coordination, and Knowledge 
CoNED  Coastal National Elevation Dataset 
CONUS  conterminous United States 
CORS  Continuously Operating Reference Stations 
DEM  Digital Elevation Model 
DSM  Digital Surface Models 
DTED  Digital Terrain Elevation Data 
DTM  Digital Terrain Model 
FA  functional activity 
FACA  Federal Advisory Committee Act 
FGDC  Federal Geographic Data Committee 
GAO  U.S. Government Accountability Office 
GB  gigabyte 
GPS  Global Positioning System 
GPSC  Geospatial Products and Services Contract 
GSD  Ground Sample Distance 
HARN  High Accuracy Reference Network 
HPC  High Performance Computing 
IDIQ  Indefinite Delivery, Indefinite Quantity 
ifsar  interferometric synthetic aperture radar 
IMU  Inertial Measurement Unit 
IWG-OCM Inter-agency Working Group on Ocean and Coastal Mapping 
K-12  kindergarten to twelfth grade 
lidar  light detection and ranging 
MAPPS  Management Association for Private Photogrammetric Surveyors 
NAD83  North American Datum of 1983 
NAVD88  North American Vertical Datum of 1988 
NCMS  National Coastal Mapping Strategy 
NDEP  National Digital Elevation Program 
NED  National Elevation Dataset 
NEEA  National Enhanced Elevation Assessment 
NGAC  National Geospatial Advisory Council 
NGP  National Geospatial Program 
NGS  National Geodetic Survey 
NHD  National Hydrography Dataset 
NPS  Nominal Pulse Spacing 
NSRS  National Spatial Reference System 
NSGIC  National States Geographic Information Council 
QA/QC  Quality Assurance/Quality Control 
QBS  Qualifications Based Selection 
QL  Quality Level 
OMB  U.S. Office of Management and Budget 
RMSD  Root Mean Square Difference 
RMSE  Root Mean Square Error 
TBD  To Be Determined 
TIN  Triangulated Irregular Network 
TNM  The National Map 
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USGS  U.S. Geological Survey 
USIEI  United States Interagency Elevation Inventory 
UTM  Universal Transverse Mercator 
VMAS  Vertical Map Accuracy Standards 
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